COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C19875R

PCN: 19875R-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION:
I-70 GW CANYON VARIABLE SPEED SIGNING

NHPP0702-342
1-70 GW CANYON VARIABLE SPEED

PROJECT NO:

NAME OF ROAD:

ESTIMATE NO: 0008 PROG

Page 1
ESTIMATE RUN 07/01/2019

13:14.08

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 70.0
PERCENT TIME:

177 WORK DAYS
140 WORK DAYS

DAYS TIME ALLOW:

39.55 ORIG TIME ALLOW:

PROJECT COUNTIES:  GARFIELD EAGLE

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING 06/27/2019 DATE TIME STARTED 09/24/2018

3150 East Yellowstone Hwy., DATE LET 06/14/2018 DATE WORK BEGAN 09/24/2018
DATE AWARDED 07/09/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/02/2018
DATE NOTICE TO PROCEED 09/24/2018

Casper WY 82609 (307)237-3003

CURRENT PROJECT AMT: $ 6,648,776.75 PARTICIPATING

AWARD PROJECT AMT:  $ 5,900,202.00 NON-PARTICIPATING

PERCENT COMPLETE: 48.00% TOTAL EARNINGS

FUNDS AVAILABLE: $  3,457,268.50 STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
$  3,191,508.25 $ 485,483.48
0.00 0.00
3,191,508.25 485,483.48
1,116,632.58 141,327.25
4,308,140.83 626,810.73
-80,291.65 -8,383.07
0.00 0.00
4,227,849.18 618,427.66
0.00 0.00
0.00 0.00
4,227,849.18 618,427.66
0.00 0.00
PAYMENT DUE $ 618,427.66

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19875R-BID ESTIMATE RUN 07/01/2019

PROJECT: NHPPQ702-342 ESTIMATE NO: 0008 13:14:08
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00240 Removal of Asphalt Mat (Planing) 125.000 6.800
SY 4.170 212.67
51.00000 10.970 559.47
0010 202-00715 Removal of Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0015 202-00720 Removal of Closed Circuit Camera 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0020 202-00810 *Removal of Ground Sign 27.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0025 202-00815 Removal of Sign (Special) 2.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0030 202-00821 *Removal of Sign Panel 11.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 12.000 1.000
EACH 1.000 280.00
280.00000 2.000 560.00
0040 202-00832 Removal of Sign Panel (Special) 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0045 202-00855 Removal of Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 24.000 24.000
cY 0.000 0.00
140.00000 24.000 3,360.00
0055 203-01597 *Potholing 196.500 153.500
HOUR 43.000 12,470.00

290.00000 196.500 56,985.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19875R-BID ESTIMATE RUN 07/01/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0008 13:14:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1,000.000 910.000
LF 20.000 300.00
15.00000 930.000 13,950.00
0065 208-00035 *Aggregate Bag 500.000 128.000
LF 4.000 112.00
28.00000 132.000 3,696.00
0070 208-00045 Concrete Washout Structure 5.000 4.000
EACH 1.000 1,600.00
1,600.00000 5.000 8,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 208-00056 *Storm Drain Inlet Protection (Type Il1) 2.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 80.000 0.000
HOUR 0.750 105.00
140.00000 0.750 105.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0095 210-00810 *Reset Ground Sign 30.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 16.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 212-00006 *Seeding (Native) 0.900 0.700
ACRE 0.000 0.00

5,750.00000 0.700 4,025.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19875R-BID ESTIMATE RUN 07/01/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0008 13:14:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00032 *Soil Conditioning 0.900 0.700
ACRE 0.000 0.00
1,375.00000 0.700 962.50
0120 213-00061 *Mulch Tackifier 100.000 0.000
LB 0.000 0.00
7.50000 0.000 0.00
0125 240-00000 *Wildlife Biologist 24.000 20.000
HOUR 0.000 0.00
136.00000 20.000 2,720.00
0130 240-00010 *Removal of Nests 40.000 0.500
HOUR 0.000 0.00
105.00000 0.500 52.50
0135 240-00020 Netting 0.000 0.000
SY 0.000 0.00
7.10000 0.000 0.00
0140 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 125.000 0.000
SY 0.000 0.00
48.00000 0.000 0.00
0145 503-01060 *Micropile (6 Inch) 264.000 264.000
LF 0.000 0.00
610.00000 264.000 161,040.00
0150 509-00000 Structural Steel 4,000.000 0.000
LB 0.000 0.00
13.20000 0.000 0.00
0155 601-03000 Concrete Class D 19.000 19.000
cY 0.000 0.00
725.00000 19.000 13,775.00
0160 602-00000 Reinforcing Steel 3,600.000 3,600.000
LB 0.000 0.00
3.50000 3,600.000 12,600.00
0165 604-39050 *Manhole (Traffic Management System) 3.000 0.000
EACH 1.000 5,500.00

5,500.00000 1.000 5,500.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE Manhole 3.000
EACH -1.000 -3,238.67
3,238.66667 2.000 6,477.33
0170 607-11525 *Fence (Plastic) 1,682.000 1,682.000
LF -306.000 -2,631.60
8.60000 1,376.000 11,833.60
0175 612-00260 Location Marker (Fiber Optic)(Dome) 35.000 8.000
EACH 5.000 1,750.00
350.00000 13.000 4,550.00
0180 613-00050 1/2 Inch Electrical Conduit 150.000 75.000
LF 35.000 630.00
18.00000 110.000 1,980.00
0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 75.000
LF -34.997 -36.28
1.03667 40.003 41.47
0185 613-00100 1 Inch Electrical Conduit 20.000 10.000
LF 5.000 145.00
29.00000 15.000 435.00
0190 613-00200 2 Inch Electrical Conduit 150.000 75.000
LF 35.000 1,575.00
45.00000 110.000 4,950.00
0190 MATERIAL ALLOWANCE 2" Electrcial 75.000
LF -35.000 -915.06
26.14467 40.000 1,045.79
0195 613-00206 *2 Inch Electrical Conduit (Bored) 340.000 340.000
LF 0.000 0.00
92.00000 340.000 31,280.00
0200 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 4,880.000 4,880.000
LF 0.000 0.00
71.00000 4,880.000 346,480.00
0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 0.000
LF 0.000 0.00

10.16392 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN 07/01/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0008 13:14:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 2,540.000 2,540.000
LF -1,493.000 -139,595.50
93.50000 1,047.000 97,894.50
0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 0.000
LF 0.000 0.00
19.10444 0.000 0.00
0210 613-01200 2 Inch Electrical Conduit (Plastic) 5,506.000 4,396.000
LF 1,110.000 44,400.00
40.00000 5,506.000 220,240.00
0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 508.997
LF -508.997 -586.68
1.15262 0.000 0.00
0215 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 650.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0215 MATERIAL ALLOWANCE 2" Electrical Conduit 650.000
(Plastic)(Special)
LF 0.000 0.00
1.05500 650.000 685.75
0220 613-03491 Electrical Conduit (Plastic)(Multiduct) 3,670.000 2,871.000
LF 680.000 27,200.00
40.00000 3,551.000 142,040.00
0220 MATERIAL ALLOWANCE Electrical Conduit 5,006.995
(Plastic)(Multiduct)
LF -680.000 -717.40
1.05500 4,326.995 4,564.98
0225 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 960.000 506.000
LF 0.000 0.00
140.00000 506.000 70,840.00
0230 613-03500 Electrical Conduit (Plastic) (Multiduct) (Speci al) 750.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0230 MATERIAL ALLOWANCE Electrical Conduit 2,250.000

Plastic)(Multiduct)(Special
( X I(Sp ) LF 0.000 0.00

1.05500 2,250.000 2,373.75



CONTID:
PCN:
PROJECT:

CAT NO0200

0235 613-04100

0240

613-07010

0240

0245

613-07011

0245

0250

613-07023

0250

0255

613-07026

0255

0260

613-07040

0260

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Electrical System Maodifications

Pull Box (Surface Mounted)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
11,300.00000

6.000
EACH
4,700.00000

MATERIAL ALLOWANCE Surface Mounted Boxes

Pull Box (11"x18"x12")

EACH
2,333.75100

56.000
EACH
1,080.00000

MATERIAL ALLOWANCE Pull Box 11x18x12

Pull Box (24"x36"x24")

EACH
293.55000

22.000
EACH
2,000.00000

MATERIAL ALLOWANCE Pull Box 24x36x24

Pull Box (16"x24"x12")

MATERIAL ALLOWANCE PB 16x24x12

Pull Box (30"x48"x24")

MATERIAL ALLOWANCE PB 30x48x24

EACH
910.02000

10.000
EACH
1,260.00000

EACH
498.56000

10.000
EACH
2,350.00000

EACH
1,208.94000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

6.000
0.000
6.000

0.000
0.000
0.000

17.000
7.000
24.000

39.000
-7.000
32.000

11.000
2.000
13.000

11.000
-2.000
9.000

0.000
0.000
0.000

10.000
0.000
10.000

1.000
1.000
2.000

9.000
-1.000
8.000

Page 7
ESTIMATE RUN 07/01/2019

13:14:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
28,200.00
0.00
0.00
7,560.00
25,920.00
-2,054.85
9,393.60
4,000.00
26,000.00
-1,820.04
8,190.18
0.00
0.00
0.00
4,985.60
2,350.00
4,700.00
-1,208.94
9,671.52



CONTID:
PCN:
PROJECT:

CAT NO0200

0265

613-10010

0265

0270

613-10015

0275

613-32400

0275

0280

613-34200

0280

0285

613-40010

0290

613-50106

0290

0295 613-50355

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Wiring (Special)

MATERIAL ALLOWANCE Wiring Special

Breakaway Wiring System

Light Standard Steel (40 Foot)

MATERIAL ALLOWANCE Light Std (40 ft)

Light Standard Metal (20 Foot)

MATERIAL ALLOWANCE Light Std (20 ft)

*Light Standard Foundation

Lighting Control Center (Special)

MATERIAL ALLOWANCE Light Cont Center Various Ma

Power Transformer

ESTIMATE NO: 0008

terial

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
247,000.00000

LS
30,366.03000

20.000
EACH
140.00000

7.000
EACH
2,700.00000

EACH
1,434.00000

6.000
EACH
2,000.00000

EACH
818.00000

13.000
EACH
4,500.00000

4.000
EACH
7,500.00000

EACH
2,627.03000

5.000
EACH
3,600.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

6.000
0.000
6.000

13.000
0.000
13.000

3.000
1.000
4.000

0.000
0.000
0.000

4.000
0.000
4.000

Page 8
ESTIMATE RUN 07/01/2019

13:14:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
30,366.03
30,366.03
0.00
0.00
0.00
0.00
0.00
10,038.00
0.00
0.00
0.00
4,908.00
0.00
58,500.00
7,500.00
30,000.00
0.00
0.00
0.00
14,400.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0295 MATERIAL ALLOWANCE Power Transformer 0.000
EACH 0.000 0.00
1,482.51667 0.000 0.00
0300 613-80105 Circuit Breaker (30A, 2 Pole) 28.000 6.000
EACH 0.000 0.00
950.00000 6.000 5,700.00
0305 613-81500 Panelboard (5KVA Mini Load Center) 12.000 7.000
EACH 0.000 0.00
4,550.00000 7.000 31,850.00
0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 5.000
EACH 0.000 0.00
3,480.83750 5.000 17,404.19
0310 613-81800 Branch Circuit Panel (Special) 5.000 3.000
EACH 1.000 4,000.00
4,000.00000 4.000 16,000.00
0310 MATERIAL ALLOWANCE Branch Circuit Panel Various 2.000
Material
EACH -1.000 -2,215.03
2,215.03200 1.000 2,215.03
0315 614-00011 *Sign Panel (Class 1) 221.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0320 614-00012 *Sign Panel (Class II) 1,053.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0325 614-00040 Sign Post (Special) 297.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0330 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 73.000 0.000
Slipbase
EACH 0.000 0.00
445.00000 0.000 0.00
0335 614-03003 *Concrete Footing (Type 3) 10.000 10.000
EACH 0.000 0.00

3,500.00000 10.000 35,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0340 614-03006

0345

614-10125

0345

0345

0345

0350

614-10127

0350

0350

0350

0355

614-70024

0355

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

*Concrete Footing (Type 6)

Variable Message Sign (Ground Mounted)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
5,000.00000

18.000
EACH
39,550.00000

MATERIAL ALLOWANCE Variable Message Sign (Groun d

Mounted)

MATERIAL ALLOWANCE VSL's (single)

EACH
29,145.00000

EACH
20,365.00000

MATERIAL ALLOWANCE VSL (single) Pole

Variable Speed Limit Sign

EACH
1,067.00000

6.000
EACH
29,000.00000

MATERIAL ALLOWANCE Variable Speed Limit Sign

MATERIAL ALLOWANCE VSL's (dual)

MATERIAL ALLOWANCE VSL (dual) Posts

*1310nm SFP Optic Module

MATERIAL ALLOWANCE 1310 FILTER

EACH
21,145.00000

EACH
28,365.00000

EACH
1,067.00000
18.000
EACH
260.00000
EACH

258.65000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

5.000
0.000
5.000

0.000
1.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

17.000
0.000
17.000

0.000
16.000
16.000

0.000
0.000
0.000

0.000
28.000
28.000

Page 10
ESTIMATE RUN 07/01/2019

13:14:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
5,000.00
0.00
0.00
0.00
29,145.00
0.00
101,825.00
1,067.00
1,067.00
0.00
0.00
0.00
21,145.00
0.00
482,205.00
17,072.00
17,072.00
0.00
0.00
7,242.20
7,242.20
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PCN: 19875R-BID ESTIMATE RUN 07/01/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0008 13:14:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0360 614-70026 *CWDM Multiplexor Demultiplexor Module 2.000 0.000
EACH 0.000 0.00
9,150.00000 0.000 0.00
0365 614-70028 *CWDM SFP Optic Module 36.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0370 614-70030 *Optical Attenuator 54.000 0.000
EACH 0.000 0.00
69.00000 0.000 0.00
0375 614-70032 *Optical Filter 64.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0375 MATERIAL ALLOWANCE OPTICAL FITLER 0.000
EACH 96.000 57,686.99
600.90615 96.000 57,686.99
0380 614-72831 Communications Cabinet (Type 1) 11.000 0.000
EACH 0.000 0.00
9,975.00000 0.000 0.00
0380 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 11.000
EACH 0.000 0.00
6,370.00000 11.000 70,070.00
0385 614-72832 Communications Cabinet (Type 2) 6.000 0.000
EACH 0.000 0.00
12,975.00000 0.000 0.00
0385 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 6.000
EACH 0.000 0.00
7,235.00000 6.000 43,410.00
0390 614-72887 Microwave Vehicle Radar Detector 16.000 0.000
EACH 0.000 0.00
9,625.00000 0.000 0.00
0390 MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor 16.000
(MVRD)
EACH 0.000 0.00

6,395.00000 16.000 102,320.00
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PCN: 19875R-BID ESTIMATE RUN 07/01/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0008 13:14:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0395 614-86741 Weather Monitoring System 3.000 0.000
EACH 0.000 0.00
55,600.00000 0.000 0.00
0400 614-86752 Fold-Over Tower (ITS) 3.000 0.500
EACH 0.000 0.00
15,900.00000 0.500 7,950.00
0405 614-87006 *Fiber Optic Termination Panel (6 Fiber) 17.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0410 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 21,430.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0415 614-87320 Closed Circuit Television 10.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0415 MATERIAL ALLOWANCE CCTV Various Material 1.000
EACH 0.000 0.00
245.00000 1.000 245.00
0415 MATERIAL ALLOWANCE CCTV and Mount 0.000
EACH 10.000 33,407.00
3,340.70000 10.000 33,407.00
0420 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
13,200.00000 0.000 0.00
0425 614-87691 *Ethernet Switch Type | 8.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0425 MATERIAL ALLOWANCE Ethernet Switch Type | 0.000
EACH 7.000 13,977.74
1,996.82000 7.000 13,977.74
0430 614-87692 *Ethernet Switch Type II 11.000 0.000
EACH 0.000 0.00

4,000.00000 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0430 MATERIAL ALLOWANCE Ethernet Switch Type Il 0.000
EACH 11.000 23,453.43
2,132.13000 11.000 23,453.43
0435 625-00000 *Construction Surveying 1.000 0.410
LS 0.000 0.00
26,000.00000 0.410 10,660.00
0440 626-00000 *Mobilization 1.000 0.411
LS 0.274 206,048.00
752,000.00000 0.685 515,120.00
0445 626-01103 *Public Information Services (Tier IIl) 1.000 0.227
LS 0.392 3,920.00
10,000.00000 0.619 6,190.00
0450 630-00000  *Flagging 2,383.250 1,868.000
HOUR 515.250 12,881.25
25.00000 2,383.250 59,581.25
0455  630-00007 *Traffic Control Inspection 70.000 51.000
DAY 16.000 5,600.00
350.00000 67.000 23,450.00
0460 630-00012 *Traffic Control Management 163.000 128.000
DAY 35.000 33,250.00
950.00000 163.000 154,850.00
0465 630-80001 *Flashing Beacon (Portable) 24.000 2.000
EACH 0.000 0.00
275.00000 2.000 550.00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 16.000
EACH 0.000 0.00
76.00000 16.000 1,216.00
0475 630-80342 *Construction Traffic Sign (Panel Size B) 108.000 54.000
EACH 0.000 0.00
76.00000 54.000 4,104.00
0480 630-80343 *Construction Traffic Sign (Panel Size C) 14.000 7.000
EACH 0.000 0.00

96.00000 7.000 672.00
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PCN: 19875R-BID ESTIMATE RUN 07/01/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0008 13:14:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0485 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 0.000 0.00
550.00000 2.500 1,375.00
0490 630-80359 *Portable Message Sign Panel 298.000 228.000
DAY 70.000 6,650.00
95.00000 298.000 28,310.00
0495 630-80360 *Drum Channelizing Device 25.000 7.000
EACH 0.000 0.00
38.00000 7.000 266.00
0500 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 8.000 2.000
EACH 0.000 0.00
43.50000 2.000 87.00
0505 630-80380 *Traffic Cone 37.000 18.500
EACH 0.000 0.00
22.00000 18.500 407.00
0510 630-85041 *Mobile Attenuator 420.000 159.000
DAY 39.000 21,450.00
550.00000 198.000 108,900.00
0515 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70016 F/A Fuel Cost Adjustment 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70023 F/A On-The-Job Trainee 1,600.000 0.000
FA 1,600.000 1,600.00
1.00000 1,600.000 1,600.00
0530 700-70042 F/A Railroad Flagging 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70082 F/A Furnish & Install Electrical Service 21,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0540 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 630-80393 Stackable Vertical Panels 234.000 25.500
EACH 0.000 0.00
34.50000 25.500 879.75
0555 630-80390 Channel Dev (Spec) 243.000 121.500
EACH 0.000 0.00
28.75000 121.500 3,493.13
0560 213-00012 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 0.900 0.750
ACRE 0.000 0.00
4,400.00000 0.750 3,300.00
0565 900-00007 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 98.000 29.000
PULLBOX
EACH 9.000 2,160.00
240.00000 38.000 9,120.00
0570 900-00012 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 900.000 900.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
75.33000 900.000 67,797.00
0575 900-00012 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 4,182.000 2,223.000
(BRIDGE)(SPECIAL) XW
LF 1,959.000 202,521.42
103.38000 4,182.000 432,335.16
0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 1,376.000
LF -1,376.000 -30,152.19
21.91293 0.000 0.00
0580 900-00007 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 23.000 23.000
MOUNTED PULLBOX 613-07011
EACH 0.000 0.00
5,676.25000 23.000 130,553.75
0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 0.000
LF 0.000 0.00
2,333.75100 0.000 0.00
0585 900-00007 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 23.000 23.000
PULLBOXES
EACH 0.000 0.00

2,307.57000 23.000 53,074.11
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PROJECT: NHPP0702-342 ESTIMATE NO: 0008
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CAT NO0200 ROADWAY

0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 0.000
EACH 0.000 0.00
1,082.00000 0.000 0.00
0590 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 1.000 1.000
FOUNDATION EX
FA 0.000 0.00
19,129.79000 1.000 19,129.79
0595 900-00012 Added Item (Foot)/ Install Three Two Inch Conduits in 790.000 790.000
Ex. 6 Inch Bridge Conduit
LF 0.000 0.00
20.65000 790.000 16,313.50
0600 900-00006 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 2,260.000 2,260.000
ELECTRIC CONDUIT ROUTE
DOL 0.000 0.00
1.00000 2,260.000 2,260.00
0605 700-70110 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 0.000 0.000
REROUTE
FA 0.000 0.00
5,000.00000 0.000 0.00
0610 900-00006 Added Item (Dollar)/ GROUND PENETRATING RADAR 1,100.000 1,100.000
DEMONSTRATION
DOL 0.000 0.00
1.00000 1,100.000 1,100.00
0615 900-00006 Added Item (Dollar)/ GROUT CUBE TEST RESULTS 660.000 660.000
MICROPILES
DOL 0.000 0.00
1.00000 660.000 660.00
0620 900-00006 Added Item (Dollar)) REMOVE & REPLACE STRUT STRAPS 2 3,940.000 3,940.000
INCH FIBERGLASS CONDUIT
DOL 0.000 0.00
1.00000 3,940.000 3,940.00
0625 700-70050 F/A Removal REMOVAL OF CONCRETE AND PROOFING OF ADESTA 9,940.240 0.000
CONDUITS
FA 9,940.240 9,940.24
1.00000 9,940.240 9,940.24

CAT 0200 CURRENT AMT$ 6,627,496.75 $ 626,810.73 $ 4,297,500.83
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00020 *Sanitary Facility 2.000 1.000
EACH 0.000 0.00
10,640.00000 1.000 10,640.00
CAT 0400 CURRENT AMT$ 21,280.00 $ 0.00 $ 10,640.00

PROJECT TOTAL CURRENT AMT $ 6,648,776.75 $ 626,810.73 $ 4,308,140.83



